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1. Flanned:Ship Construotion _
&, Two Type I ships ‘_were being built; it
is planned that 50 percent of construction will be comnleted 50X1-HUM

b. Construction of the next Type I ships

‘ . R O . )
¢, A proposddl was included in the revision, then being drawn up, of the

Land ars to be approximately 10 percent completed
- 50X1-HUM

Five-Year Plan for shipbuilding. This proposal entailed construction of

a coastal motor vessel, possibly in sections, and a ship, in order to
execute an export contract. Implications of the new commitments in
relation to the previous program.could not then be estimated.

d. Work on the construction of a 100-ton floating pontoon was slated . 50X1-HUM

2. ' Progress of Construction on Type I ﬂ;‘ ips

50X1-HUM

The following table shows the _degree of work compleﬁed \
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Planned Completed Total of Whole Project
78 (section?) 1 10.4% . 80% ,18%
TS 3 6.6% _+30% .01%
TS 4 L.6% 1.63% . -10%

+R29%
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Failure to reach the stage of completion planned was attributed to limited space

in the old shipbuilding shed and to the four-day power cut caused by damaged

cables,.

3. Delivery Dates for Materials

50X1-HUM

rv date for a supply of rolled iron was undetermined

4. BRefittings on Russian Ships

&,

b‘ﬂ

d’

POBEDA

The steering engine was comp‘le‘ted and tested

KOOPERATSTA |

A conference was held to discuss fhe early completion of this ship.
KALININGRAD

Becausé ‘of a shortage of steel plating, work waswstopp_ed on this ship.
MOZHAISKY

No further work had taken plé;ce on this vessél.

Minor above-water repairs were taking place.

‘5, "Minor Repairs

The following vessels were docked for minor repairs:

&0
b,
Co

- e

ISTRA
CHELUSKINETS.
NIVA (si0) 1

PRIBOI

1, Sm Poseibly NEVA.
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